From: Bob WRIGHT

To: Bury, Carolyn

Cc: michael.pinto@total.com

Subject: Arkema Riverview Progress Report for May/June 2013
Date: Friday, July 26, 2013 7:14:03 AM

Attachments: Arkema Riverview Bimonthly 140 - July 2013.pdf

Attached is the Bi-Monthly Progress Report for May and June 2013 for the Arkema West Plant and West
Brine Field in Riverview, Michigan.

Please contact me if you have questions or wish to discuss.
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ARKEMA

900 First Ave. King of Prussia, PA 19406/ ph: 215.610.878.6500/ fux:215.878.6400/ www.arkema.com

July 25, 2013

United States Environmental Protection Agency
Region V

RCRA Enforcement Branch (HRE-8J)

77 Jackson Street

Chicago, IL 60604

Attention: Carolyn Bury, Project Manager

Subject: Administrative Order
Docket No. V-W-89R-45
Arkema Inc., Riverview, Michigan
MID 005 363114
Progress Report #140 — West Plant & West Brine Field

Dear Ms. Bury:

In accordance with Task IV, Subtask B of Attachment IV to the above-referenced Administrative
Consent Order (ACO), this letter will serve as the Bi-monthly Progress Report covering
corrective action activities completed at the West Plant and West Brine Field during the period
of May and June 2013.

This report describes progress during the reporting period towards fulfilling the requirements of
the ACO. A description of the activities anticipated for July and August 2013 is also included.

As described in previous correspondence, operations at the West Plant facility have ceased and
all the industrial equipment and buildings have been decommissioned and demolished. Arkema
retains ownership of the West Plant and West Brine Field properties, as well as responsibility for
activities under the RCRA 3008(h) Administrative Order on Consent. Arkema will continue to
work with the EPA to complete the tasks under the Administrative Order.

L. Corrective Action Activities Completed in May and June 2013 at the West Plant and West
Brine Field Area

Arkema did not complete any Corrective Action activities under the Administrative
Order at the West Plant or West Brine Field in May and June 2013.





ARKEMA

IHNOVATIVE CHENIATRY

II. Corrective Action Activities Anticipated for July and August 2013

Additional activities related to the Corrective Action will be completed upon the EPA review
of the previously submitted Corrective Measures Study for the West Plant and West Brine
Field.

If you have any questions regarding the content of this report or the overall program, please
contact me at (610) 878-6250.

Sincerely,

AR 2
Robert L.. Wright
Principal Environmental Engineer

cc: Mr. Peter Quackenbush- MDEQ - . Lansing
Ms. Tracy Kecskemeti- MDEQ - Warren
Mr. Mike Pinto, LSS
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